WWTU Project Payments

As of January 10, 2012 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID|
Original Change Orders Current Paid To Date | Payment Request Total
SRF PROJECTS:
1. Western Interceptor - Division I, 1I, L IV,V
Engineer 2001 estimate $12.5 M
Design: Division LIl Il (Greeley & Hansen) $ 830,03800 | $ 8900000 |$ 919038.00|%  898,111.00 $ 898,111.00 97.72%
Design: Division IV,V (Greeley & Hansen) $ 206,00000 | $ 21,300.00| % 227,300.00] % 184,723.00 $ 184,723.00 81.27%
Const. Engineering: Division |, If, lll & IV (Greeley & Hansen) $ 447,000.00 | $ 466,600.00 | $§ 913,600.00 [ $ 796,982.00 $ 796,982.00 87.24%
Construction: Division | (Atlas Excavating Inc) $ 262200000 |$ (10,03059)|$ 2,611,969.41 % 2,611,970.00 $ 2,611,970.00 100.00%
Construction: Division Il (Atlas Excavating Inc) $ 3,846,947.00  $ (108,921.85)| $ 3,738,025.15|$ 3,738,025.00 $ 3,738,025.00 100.00%
Construction: Division [l (Atlas Excavating Inc.) $ 1,948,585.00 | $ (35,878.15)|$ 1,912,706.85|% 1,912,707.00 $ 1,912,707.00 100.00%
Gambs, Mucker & Bauman $ 10,417.00 $ 10,417.00 1 $ 10,417.00 $ 10,417.00
Umbaugh $ 10,000.00 $ 10,000.00 | § 10,000.00 $ 10,000.00
Ice Miller $ 16,254.00 $ 16,254.00 | $ 16,254.00 3 16,254.00
SRF Loan Program $ 1,000.00 $ 1,000.00 | $ 1,000.00 $ 1,000.00
Bingham McHale LLP $ 1,800.00 $ 1,800.00 | $ 1,800.00 $ 1,800.00
Ball State University $ 709.00 $ 709.00 | $ 709.00 $ 709.00
City of West Lafayette (Div IV Constr INDOT reimbursement) $ 2,197,302.00 $ 2,197,302.00 83.17%
2004 SRF LOAN $ 12,380,000.00 | $ 12,380,000.00 | $ - $ 12,380,000.00 100.00%
Gary Brown $ 175.75 $ 175751 $ 175.75 $ 175.75 100.00%
James Erwin $ 1,204.50 $ 1,204.50 | § 1,204.50 $ 1,204.50 100.00%
Butler,Fairman & Seufert $ 525.00 $ 525.00 | § 525.00 | $ - $ 525.00 100.00%
Greeley & Hansen (cont. of Div IV & V Engineering) $ 193,462.09 $ 193,462.09
Const. Engineering: Add'l Div IV & Div V (Greeley & Hansen) $ 233,100.00 $ 233,100.00 | % 91,994.51 $ 91,994.51 39.47%
| |Construction: Division IV (INDOT) $ 255984394 ' § 8211455 |% 264195849 |$% 255984394 1'% 2,559,843.94 96.89%
Construction: Division V (Atlas Excavating 1$ 202760000 $ 15174100 § 21793410018% 25501592 $ 38554142 § 64055734  2939%
$ 3,102,221.71 | $ 385,541.42 | $ 3,487,763.13
TOTALS $ 14,763,199.19 | $ 655,924.96 | $ 15,419,124.15 [ $ 13,284,919.71 | § 385,541.42 | § 13,670,461.13
CAPITAL IMPROVEMENT PLAN PROJECTS:
2. Wet Weather Facility Disinfection
Engineering Services: (Wessler & Associates) $ 10,000.00 | $ 5,000.00 | § 15,000.00 | $ 11,273.00 $ 11,273.00 75.15%
IMPROVEMENT FUND $ 10,000.00 | $ 5,000.00 | $ 15,000.00 | $ 11,273.00 $ 11,273.00
3. Wastewater Treatment Plant Capacity Improvements
Design Engineering: (Wessler Engineering) $ 135,000.00 $ 135,000.00 | $ 128,250.00 $ 128,250.00 95.00%
Bid Phase: (Wessler Engineering) $ 15,000.00 $ 15,000.00 | $ - $ -
Additional Engineering Services: (Wessler Engineering) $ 53,000.00 $ 53,000.00 | $ 19,402.55 $ 19,402.55 36.61%
IMPROVEMENT FUND $ 203,000.00 $ 203,000.00 | $  147,652.55 - $ 147,652.55
4. Northside Regional Lift Station and Force Mains
Design: (Greeley & Hansen) $ 344,300.00 |$ 17,00000 | $ 361,300.00 | $  323,084.69 $ 323,084.69 89.42%
IMPROVEMENT FUND $ 344,300.00 | $ 17,000.00 | $  361,300.00 | $§  323,084.69 $ 323,084.69
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WWTU Project Payments

As of January 10, 2012 CONTRACT AMOUNT PAYMENTS % CONTRACT PAID,
Original Change Orders Current Paid To Date | Payment Request Total
CAPITAL IMPROVEMENT PLAN PROJECTS:
i
5. Soldiers Home Road Lift Station
Design Assessment: (Hannum, Wagle & Cline) $ 5,000.00 $ 5,000.00 | § 5,000.00 $ 5,000.00 100.00%
Design SRF PER: (Hannum, Wagle & Cline) 3 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Preliminary Engineering: (Hannum, Wagle & Cline) $ 80,100.00 $ 80,100.00 | $ 55,160.00 $ 55,160.00 68.86%
Construction Engineering: (Hannum, Wagle & Cline) $ 15,900.00 $ 15,900.00
Construction Inspection: (Hannum, Wagle & Cline) $ 29,200.00 $ 29,200.00
IMPROVEMENT FUND $ 145,200.00 $ 145200.00 [ $ 75,160.00 | $ - $ 75,160.00
6. N. River Rd. Interceptor Sewer Rehabilition -
v_JPreliminary Design: (Creeley & Hansen) f $ ] 60,000.00 B B $ 6‘0,000‘.00 »$ ~ 58,544.93 » ; » »$ ~58,544.93 97.57%
| Constriction: (Reynolds Inliner LLC) - '$ 45182000 5 (2618400) $ 46563600}% 44235420 § 1 2308180 § 4b583800 0 10000% -
IMPROVEMENT FUND $ 551,820.00 $ 525636.00 (% 500,899.13 | $ 23,281.80 | $ 524,180.93
EPA GRANT REIMBURSEMENT $  156,607.24 $ 156,607.24 grant closed
7. Village Area Sanitary Sewer Masterplan
Phase |: Maps (Tbird Design Services Corp.) $ 15,000.00 $ 15,000.00 | $ 15,000.00 $ 15,000.00 100.00%
Phase |I: Preliminary & Final Master Plan (Tbird Design Svcs) $ 20,000.00 $ 20,000.00 | $ 4,542.50 $ 4,542.50 22.71%
IMPROVEMENT FUND $ 35,000.00 $ 35,000.00 | $ 19,542.50 | $ - $ 19,542.50 55.84%
8. CSO Long-term Control Plan
Engineering Services: (Wessler) $ 175,000.00 $ 175,000.00 | $ 127,758.64 $ 127,758.64 73.00%
IMPROVEMENT FUND $ 175,000.00 | $ - $ 17500000 [$ 127,758.64 | $ - $ 127,758.64
9. KCB Water Quality Improvements
Construction: (Atlas Excavating) $ 231,487.50 | $ 232716 |$§ 23381466 | %  193,49568 $ 193,495.68 82.76%
IMPROVEMENT FUND $ 231,487.50 | $ 2,327.16 | $ 233,814.66 |$ 19349568 | $ - $ 193,495.68
10. Digester Alternative Feedstocks
Professional Services: (Kennedy, Jenks Consuiting) $ 24,600.00 $ 24600.00 | $ 4,229.44 | $ - $ 4,229.44 17.19%
IMPROVEMENT FUND $ 24,600.00 | $ - $ 24,600.00 | $ 4,229.44 | $ - $ 4,229.44
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